COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 05/ 2019

ESTI MATE SUMVARY 09: 41: 47
CONTI D: C20940 ESTI MATE NO. 0009 FI NL SPEC YR: 2005
PCN: 20940- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 110.5 DAYS TIVE ALLOW 103 WORK DAYS
Various intersections across CDOT Region 4 PERCENT TIME: 107.28 ORI G TI ME ALLON 100 WORK DAYS
PRQJECT NO. STAR400- 347
R4 FY18 CAB/ CONTROLLER REPLACENENT
NAME OF ROAD:
PRQIECT COUNTI ES: VEELD MORGAN
KI T CARSON
CONTRACTOR:
PAONI A, I NC dba PAONIA, LLC PAY PER OD ENDI NG 04/ 05/ 2019 DATE TIME STARTED 08/20/2018
5055 LI ST DRI VE DATE LET 04/ 12/ 2018 DATE WORK BEGAN 08/ 20/ 2018
DATE AWARDED 04/ 24/ 2018 DATE TI ME SToppep 03/05/2019
DATE CONTRACT EXECUTED 05/15/2018 DATE ACCEPTED 03/ 05/ 2019
COLORADO SPRI NGS CO 80919  (719)590- 1344 DATE NOTI CE TO PROCEED 08/20/ 2018
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 788, 025. 96 PARTI Cl PATI NG $ 0. 00 $ 14, 950. 00
AWARD PRQIECT AM: $ 1,748,999.00 NON- PARTI Cl PATI NG 1,772, 967.34 -10,352.79
PERCENT COVPLETE: 99. 16% TOTAL EARNI NGS 1,772, 967. 34 4,597.21
FUNDS AVAI LABLE: $ 15, 058. 62 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,772, 967. 34 4,597.21
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 26, 234. 99
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,772, 967. 34 30, 832. 20
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 1,772, 967. 34 30, 832. 20
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 30, 8a2.20

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20940 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20940- BI D ESTI MATE RUN 04/ 05/ 2019
PRQJECT: STAR400- 347 ESTI MATE NO 0009 09: 41: 47
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00200 Removal of Sidewal k 40. 000 39. 750
Sy 0. 250 19. 85
79. 41000 40. 000 3,176. 40
0010 202-00201 Renoval of Curb 6. 000 5. 500
LF 0. 500 233.41
466. 81000 6. 000 2, 800. 86
0015 202- 00203 Renoval of Curb and Gutter 47.000 47.000
LF 0. 000 0.00
119. 22000 47.000 5,603. 34
0020 202-00220 Renoval of Asphalt Mat 30. 000 30. 000
SY 0. 000 0. 00
105. 00000 30. 000 3, 150. 00
0025 202-00827 Removal of Pull Box 6. 000 6. 000
EACH 0. 000 0.00
250. 00000 6. 000 1, 500. 00
0030 202-00848 Renoval of Traffic Signal Controller and Cabinet 25. 000 25. 000
EACH 0. 000 0. 00
1, 500. 00000 25. 000 37, 500. 00
0035 202-05006 Sawi ng Concrete (6 Inch) 167. 000 166. 500
LF 0.500 20.05
40. 10000 167. 000 6, 696. 70
0040 202-05026 Sawi ng Asphalt Material (6 Inch) 39. 000 39. 000
LF 0. 000 0. 00
43.51000 39. 000 1, 696. 89
0045 203-01597 Pot hol i ng 23. 000 23. 000
HOUR 0. 000 0. 00
5. 00000 23.000 115. 00
0050 207-00210 St ockpi l e Topsoi | 0. 000 0. 000
cY 0. 000 0. 00
5. 00000 0. 000 0.00
0055 208-00002 Erosion Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0.00

8. 00000 0. 000 0. 00



CONTI D: C20940 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20940- BI D ESTI MATE RUN 04/ 05/ 2019
PRQJECT: STAR400- 347 ESTI MATE NO: 0009 09: 41: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00035 Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0.00
6. 00000 0. 000 0. 00
0065 208-00046 Pre-fabricated Concrete Washout Structure 7.000 7.000
EACH 0. 000 0. 00
500. 00000 7.000 3,500. 00
0070 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0. 00
0075 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0.00
0080 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
29. 00000 0. 000 0. 00
0085 212-00006 Seedi ng (Native) 0. 100 0. 059
ACRE 0.041 20. 50
500. 00000 0.100 50. 00
0090 212-00032 Soi | Condi tioning 0. 000 0. 000
ACRE 0. 000 0. 00
500. 00000 0. 000 0. 00
0095 213-00012 Spray-on Ml ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
500. 00000 0. 000 0.00
0100 607-11525 Fence (Plastic) 160. 000 160. 000
LF 0. 000 0.00
6. 00000 160. 000 960. 00
0105 608-00006 Concrete Sidewal k (6 Inch) 92. 250 92. 250
SY -0.250 -83.64
334. 54000 92. 000 30, 777. 68
0110 609-20010 Curb Type 2 (Section B) 47.000 47.000
LF 0. 000 0.00

363. 34000 47.000 17,076. 98



CONTI D: C20940 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20940- BI D ESTI MATE RUN 04/ 05/ 2019
PRQIECT STAR400- 347 ESTI MATE NO 0009 09: 41: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0115 609-21020 Curb and CGutter Type 2 (Section |l-B) 26. 000 25. 500
LF 0.500 206. 32
412. 64000 26. 000 10, 728. 64
0120 613-00206 2 Inch Electrical Conduit (Bored) 304. 000 304. 000
LF 0. 000 0. 00
62. 50000 304. 000 19, 000. 00
0125 613-00306 3 Inch Electrical Conduit (Bored) 389. 000 389. 000
LF 0. 000 0. 00
98. 50000 389. 000 38, 316. 50
0130 613-01200 2 Inch Electrical Conduit (Plastic) 705. 000 704.500
LF 0.500 15. 00
30. 00000 705. 000 21, 150. 00
0135 613-01300 3 Inch Electrical Conduit (Plastic) 667. 000 666. 500
LF 0.500 10. 00
20. 00000 667. 000 13, 340. 00
0140 613-07001 Type One Pull Box 3. 000 3. 000
EACH 0. 000 0. 00
1, 000. 00000 3.000 3, 000. 00
0145 613-07004 Type Four Pull Box 12. 000 12. 000
EACH 0. 000 0. 00
1, 500. 00000 12. 000 18, 000. 00
0150 613-10000 Wring 1. 000 1. 000
LS 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0155 613-80130 Service Meter Cabinet 8. 000 8. 000
EACH 0. 000 0. 00
6, 000. 00000 8. 000 48, 000. 00
0160 614-72855 Traffic Signal Controller Cabinet 25. 000 25. 000
EACH 0. 000 0. 00
18, 000. 00000 25. 000 450, 000. 00
0160 MATERI AL ALLOWANCE Traffic Signal Controller Cabinet 0. 000
EACH 0. 000 0. 00
18, 000. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0165

0170

0175

0175

0180

0185

0190

0195

0200

0205

0210

614- 86105

614-86748

614- 86800

614- 87690

614-87704

626- 00000

630- 00000

630- 00003

630- 00007

630- 00012

C20940

STAR400- 347

20940-BID

| TEM
DESCRI PTI ON

ROADWAY

Tel enetry (Field)

Controller (Type 2070)

Uni nterrupted Power Supply

MATERI AL ALLOAMANCE Uni nt errupt ed Power Supply

Et hernet Switch

Et her net

Radio (Single dient)

Mobi | i zati on

Fl aggi ng

Uni forned Traffic Control

Traffic Control

I nspection

Traffic Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

6. 000

2,000. 00000

71.000
EACH
4, 000. 00000

22.000
EACH
7, 000. 00000

EACH
7, 000. 00000

6. 000
EACH
4, 000. 00000

71.000
EACH
3, 000. 00000

1. 000
LS
161, 122. 96000

0. 000
HOUR
25. 00000
229. 250
HOUR
100. 00000
0. 000
DAY
10. 00000
95. 000
DAY

750. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6. 000
0. 000
6. 000

71.000
0. 000
71.000

22.000
0. 000
22.000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

71.000
0. 000
71.000

0.986
0.014
1. 000

0. 000
0. 000
0. 000

229. 250
-0.250
229. 000

0. 000
0. 000
0. 000

95. 000
0. 000
95. 000
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ESTI MATE RUN 04/ 05/ 2019

2,255

- 25.

.00

.00

.00

.00

.00

.00

72

.00

.00

.00

09: 41: 47

AMOUNT

12, 000

284, 000

154, 000

24,000

213,000

161, 122

22,900

71, 250

00

00

00

.00

00

00

96

.00

00

.00

00



CONTI D

CAT NO0200

0215

0220

0225

0230

0235

0240

0245

0250

0255

0260

0265

630- 80341

630- 80342

630- 80343

630- 80355

630- 80358

630- 80360

630- 80380

700- 70010

700- 70011

700- 70034

700- 70040

C20940
20940-BID
STAR400- 347

| TEM
DESCRI PTI ON

ROADWAY

Construction Traffic Sign (Panel

Construction Traffic Sign (Panel

Construction Traffic Sign (Panel

Portabl e Message Sign Panel

Si ze A)

Si ze B)

Size O

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

Advance Warning Flashing or Sequencing Arrow Panel (C

Type)

Drum Channel i zi ng Devi ce

Traffic Cone

F/ A M nor

Contract Revisions

F/ A Partnering

F/ A F/ A RAI LROAD PREEMPTI ON COVMUNI CATI ON TESTI NG

F/ A Railroad

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

22.000

EACH
100. 00000
48. 000

EACH
200. 00000
0. 000

EACH
140. 00000
6. 000

EACH
500. 00000
2.000

EACH
1, 000. 00000
29. 000

EACH
50. 00000
50. 000

EACH
20. 00000
0. 000

FA
1. 00000
0. 000

FA
1. 00000
0. 000

FA
1. 00000
5, 300. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

19. 800
2.200
22.000

43. 200
4. 800
48. 000

0. 000
0. 000
0. 000

5. 400
0. 600
6. 000

1. 800
0.200
2.000

26.100
2.900
29. 000

45. 000
5. 000
50. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5, 300. 000
0. 000
5, 300. 000
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ESTI MATE RUN 04/ 05/ 2019

220.

960.

300

200

145.

100

.00

00

.00

.00

.00

.00

09: 41: 47

AMOUNT

2,200

9, 600

3, 000

2,000

1,450

1, 000

5, 300

00

00

.00

00

00

00

00

.00

.00

.00

00



CONTI D

C20940

STAR400- 347

20940-BID

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

Page 7
ESTI MATE RUN 04/ 05/ 2019
09: 41: 47

PREV QTY/
QTY THI'S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0270 700-70042

0275

700- 70082

0280

700- 70380

0285

700- 70589

0295

626-01104

0310

700- 70034

0315

700- 70034

0320

700- 70034

0340

620- 00045

0345 620-00040

ROADWAY

| TEM
DESCRI PTI ON
F/' A Railroad Flagging
F/ A Furnish & Install Electrical Service

F/ A Erosion Control

F/ A Envi ronnent al

Health & Safety Managenent

*Public Info Services (Tier

V)

F/ A Telemetry (field) (furnish only)

F/ A Et her net

Switch (furnish only)

F/ A Et her net

Radi o (single client) (furnish only)

Li qui dat ed Dameges Li qui dated Dammges Correction

Li qui dat ed Damages

CAT 0200

0. 000

1. 00000

24, 955. 370

1. 00000

0. 000

1. 00000

0. 000

1. 00000

1. 000

20, 000. 00000

0. 000

1. 00000

0. 000

1. 00000

0. 000

1. 00000

0. 000

1. 00000

0. 000

1. 00000

CURRENT AMI $ 1,788,025.96 $

0. 000
0. 000 0.00

0. 000 0. 00

24, 955
0. 000 0.
370

370
00
24, 955

24, 955, 37

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

1. 000
0. 000 0.
1. 000

00

20, 000. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
- 14, 950.
- 14, 950.

000
000

- 14, 950. 00

- 14, 950.

-10,352.79% 1,772,967



CONTI D: C20940 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20940- BI D ESTI MATE RUN 04/ 05/ 2019
PRQJECT: STAR400- 347 ESTI MATE NO: 0009 09: 41: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0290 620-00020 Sanitary Facility 0. 000 0. 000
EACH 0. 000 0.00
100. 00000 0. 000 0. 00
0350 620-00045 Li qui dat ed Damages Li qui dat ed Damages 0. 000 - 14, 950. 000
DAY 14, 950. 000 14, 950. 00
1. 00000 0. 000 0.00
CAT 0400 CURRENT AMT $ 0.00 % 14,950.00 % 0. 00

PROJECT TOTAL CURRENT AMI $ 1,788,025.96 % 4,597.21% 1,772,967.32



